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EDMUND G. BROWN, JR., Attorney General
Of the State of California
MARY HACKENBRACHT .
Senior Assistant Attorney General
MARILYN H. LEVIN, SBN 92800
Deputy Attorney General
300 S. Spring Street—Suite 11000-N
Los Angeles, CA 90013-1204
Telephone: (213) 897-2612
Facsimile: (213) 897-2802

Attorneys for Plaintiff People of the State of California, ex
rel. California Regional Water Quality Control Board, Los Angeles
Region

SUPERIOR COURT OF CALIFORNIA

COUNTY OF VENTURA

PEOPLE OF THE STATE OF CALIFORNIA, Civil No.:
ex rel. CALIFORNIA REGIONAL WATER
QUALITY CONTROL BOARD, LOS ANGELES
REGION,

PLAINTIFF. STIPULATED CONSENT JUDGMENT AND
FINAL ORDER

CITY OF SANTA PAULA, SANTA PAULA
WASTEWATER RECLAMATION FACILITY,

DEFENDANT .

I. INTRODUCTION

This suit is brought by the People of the State of
California, ex rel. California Regional Water Quality Control
Board, Los Angeles Region (“Regional Board”) under chapter 5.5 of

the Porter-Cologne Water Quality Control Act (Cal. Wat. Code, §8§
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13000-14958) against the City of Santa Paula (“Santa Paula”) to
obtain penalties and injunctive relief for violations of: (1) the
Federal Water Pollution Control Act (the “Clean Water Act”; 33
U.S.C. § 1251 et seqg.), (2) California Water Code section 13376,
and (3) Regional Board Order No. 97-41, which serves as National
Pollutant Discharge Elimination System Permit No. CA0054224
("NPDES Permit”), issued to Santa Paula for operating its Santa
Paula Wastewater Reclamation Facility (“SPWRF”). Santa Paula is
a general law city and a municipal corporation existing under the
laws of the State of California. For purposes of this Consent
Judgment, Santa Paula is a municipality, a political subdivision
of the State of California, and a person as defined in the Clean
Water Act and the California Water Code.

II. RECITALS

A. The Regional Board is a public agency of the State of
California operating under the authority of the Porter-Cologne
Water Quality Control Act, Water Code section 13000 et seqg.. The
Regional Board is the principal State agency responsible for the
coordination and control of water quality within its
jurisdiction, which includes Santa Paula.

B. Santa Paula owns and operates the SPWRF located at 905
Corporation Street, in Santa Paula’s jurisdiction. The SPWRF is
a publicly owned treatment works (“POTW"”), has a design capacity
of approximately 2.55 million gallons per day (mgd), and serves
an approximate population of 29,000 peoplé. The SPWRF is an
advanced secondary wastewater treatment plant built in 1939 and
discharges advanced secondary treated municipal wastewater to a
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concrete bottomed ditch parallel to the lined Peck Road storm
drain. The discharge then flows into a natural unlined channel
and enters Reach 3 of the Santa Clara River, a water of the
United States and the State, just west of Peck Road, above the
estuary.

c. The Regional Board issued the NPDES Permit to Santa
Paula in 1997. Santa Paula filed a Report of Waste Discharge
(ROWD) and applied to the Regional Board for reissuance of waste
discharge requirements for the SPWRF on October 8, 2001. By
Regional Board letter dated November 26, 2002, Santa Paula’s
NPDES Permit was administratively extended pursuant to section
122.6 of Title 40, Code of Federal Regulations and section 2235.4
of Title 23, California Code of Regulations.

D. Due to the SPWRF'’s physical configuration and capacity
limitations, Santa Paula cannot consistently meet the
requirements of the Clean Water Act and final effluent limits
prescribed in its NPDES Permit for biochemical oxygen demand
(BOD), total suspended solids (TSS), turbidity, coliform,
residual chlorine, and occasionally sulfate, nitrate plus nitrite
as nitrogen, E. coli, and fecal coliform. In addition, the
wastewater at the SPWRF is susceptible of generating acute
toxicity and other pollutants which can degrade water quality and
impact beneficial uses of water and which are defined as wastes
under the Water Code. In the past seven years, the SPWRF has
been unable to meet the final effluent limits for these

constituents at all times.
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E. Because of the SPWRF’s design, age and other
operational limitations that prevent it from fully complying with
final effluent limits contained in its NPDES Permit, the
Executive Officer of the Regional Board (“Executive Officer”)
issued Time Schedule Order (“TSO”) No. R4-2003-0161 on December
15, 2003 for the SPWRF that provided interim limits for BOD, TSS,
turbidity, coliform, and nitrate plus nitrite as nitrogen, and
interim requirements for compliance with the residual chlorine
effluent limit.

F. The Executive Officer issued a second TSO, Order No. R4-
2004-0149, to Santa Paula containing the same interim limits on
October 13, 2004 with an expiration date of April 1, 2005 to
provide adequate time for the preparation of a revised NPDES
permit and a companion TSO for the SPWRF.

G. On April 5, 2005, the Executive Officer issued a third
TSO, Order No. R4-2005-0019, with an expiration date of October
6, 2005 to provide additional time for preparing a revised NPDES
permit and a new TSO for the SPWRF.

H. ganta Paula has taken action to improve its treatment
process to achieve removal efficiency for BOD, TSS, turbidity,
coliform, residual chlorine, sulfate, nitrate plus nitrite as
nitrogen, and acute toxicity and to reduce exceedances of the
NPDES Permit limits.

I. In 2000, Santa Paula proposed gseveral alternatives for
compliance with the NPDES Permit, including plant upgrades and
building a new regional wastewater treatment plant with the City
of Fillmore (“Regional Plant”). To ensure normal operations of
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the existing SPWRF and to improve the effluent quality, Santa
Paula completed upgrades and maintenance projects to its SPWRF in
June 2005. These projects included rebuilding and replacing
pumps (such as sludge pumps, influent pump, recirculation pump,
digester heat/mixer pump, and filter feed pump), the addition of
a new chlorination and dechlorination controlling system, and
maintenance of sand filters. Even with these improvem;nts, the
SPWRF cannot consistently meet the NPDES Permit limits.

J. In April 2004, Santa Paula informed the Regional Board
that the cities of Fillmore and Santa Paula jointly determined
that a Regional Plant, built and operated by the two cities,
would be impractical and decided to discontinue plans for a
Regional Plant. Santa Paula informed the Regional Board that it
planned to construct a new wastewater recycling facility (“New
WRF”) to serve the area of Santa Paula only. Santa Paula plans
to complete construction of the New WRF by September 15, 2010 and
achieve full compliance with the effluent limits contained in the
Waste Discharge Requirements Permit (“New WDR Permit”), Order No.
R4-2007-0028, the Regional Board recently issued to Santa Paula
for the New WRF by December 15, 2010.

K. Santa Paula ended its contract with Operations
Management International, Inc. for the operation of the SPWRF on
August 1, 2004. ECO Resources, Inc., a Texas Corporation,
assumed operations of the SPWRF under contract with Santa Paula
on August 1, 2004.

L. on April 27, 2005, Santa Paula filed a ROWD and applied
to the Regional Board for the New WDR Permit to allow Santa Paula
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to discharge treated wastewater from the New WRF to
evaporation/percolation ponds where the potential receiving water
is groundwater. Operation of the New WRF will eliminate the
discharge to the Santa Clara River or any other surface water
body. Accordingly, Santa Paula applied to the Regional Board for
a WDR Permit, rather than an NPDES Permit. Santa Paula must
achieve full compliance with its New WDR Permit, Order No. R4-
2007-0028, adopted by the Regional Board on May 3, 2007, by
December 15, 2010. During construction of the New WRF, the
effluent from the SPWRF will continue to be discharged into the
Santa Clara River in accordance with the requirements of the
NPDES Permit and any applicable TSO, or enforcement order.

M. On October 7, 2005, the Executive Officer issued an
Amended TSO, Order No. R4-2005-0064, extending the expiration
date of TSO No. R4-2005-0019 to October 6, 2006, with all other
provisions and requirements of TSO Nos. R4-2004-1049 and R4-2005-
0019 remaining in full force and effect. On October 6, 2006, the
Amended TSO was administratively extended one year and reissued
by the Executive Officer through Order No. R4-2006-0090, which
will expire on October 6, 2007. It is the intent of the Regional
Board to consider extending the administrative TSO, or issuing a
cease and desist order (“CDO”), annually until December 15, 2010
to provide Santa Paula with interim limitations and a compliance
schedule to allow the SPWRF to operate until the New WRF
commences operations on or before December 15, 2010 as required

by this Consent Judgment.
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N. In implementing its intent to construct the New WRF,
Santa Paula certified a Final Environmental Impact Report
(“FEIR”) for the project on April 25, 2005. The statute of
limitation for challenging the FEIR expired on May 27, 2005. No
challenges were filed.

O To pay for constructing the New WRF, Santa Paula has
raised sewer rates every year since 2002. These rate increases
amount to a 187% increase since February 1, 2002; residential
rates rose from $11.35/month before February 1, 2002 to
$42.68/month on July 1, 2006.

P. Santa Paula also hired a contract lobbyist in
Washington, D.C. in 2004 to assist the City in obtaining federal
grant funds to support the construction of the New WRF. The
United States Senate earmarked $375,000 in H.R. 2361 (Fiscal Year
2006 Interior, Environment, and Related Agencies Appropriations
Bill) for the “water facility project in the City of Santa Paula,
California.” Santa Paula was granted $358,400 pursuant to H.R.
2361 adopted by the United States Congress. It is currently
lobbying for additional state and federal funds.

Q. Santa Paula will also be seeking different options to
assist in financing the construction of the New WRF and may also
have to issue debt against the wastewater utility operation to
fund construction. Santa Paula indicates that it has already
spent the reserves it had in its wastewater fund on work to this

point on design of the New WRF and other costs associated with

this project.
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R. On June 4, 2007, the Santa Paula City Council adopted
two resolutions of necessity in order to acquire real property
from two property owners for construction of the New WRF.
Thereafter, on June 18, 2007, the City Council approved a
purchase and sale agreement to acquire real property from a third
property owner for an amount of $3,050,000. Escrow for that
property closed on July 5, 2007.

S. On July 16, 2007, the Santa Paula City Council
considered the 60% design for the New WRF. At that time, the City
Council opted to use a design-build-operate-finance (“DBOF”)
delivery system for the New WRF in accordance with Government
Code section 5956 et seq. and discontinue the design-bid-build
delivery system set forth in the Public Contracts Code. 1In doing
so, the City Council authorized the City Manager to issue a
request for qualifications (“RFQ") to solicit statements of
qualifications (“SOQ”) from interested persons. SOQs must be
filed with the City not later than August 29, 2007. Thereafter,
the City will select qualified persons to whom requests for
proposals (“RFP”) will be sent. The City’s change to a DBOF
delivery system does not affect its obligation to meet its
obligations under this Consent Judgment including, without
limitation, achieving full compliance with its New WDR Permit by
December 15, 2010.

T. Santa Paula shall undertake the activities set forth in
this Consent Judgment in order to improve the quality of the
discharges from its SPWRF by preventatively maintaining its
present facilities and constructing new facilities to achieve
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tertiary treatment and compliance with Santa Paula’s New WDR
Permit for its New WRF facilities and applicable state laws and
regulations.

U. Pursuant to this Consent Judgment, and once the New WRF
is constructed and is operational as required by this Consent
Judgment, Santa Paula will provide tertiary treatment to the
wastewater discharged from its New WRF in accordance with the
explicit provisioﬁs of the Water Code, the Water Quality Control
Plan for the Los Angeles Region (“Basin Plan”), and any
additional requirements to protect groundwater quality set forth
in its New WDR Permit.

V. The Regional Board does not warrant or aver in any
manner that Santa Paula’s complete compliance with this Consent
Judgment will result in compliance with its NPDES Permit, the
Clean Water Act, its New WDR Permit for its New WRF, or the Water
Code.

W. This settlement is made in good faith, after arms-
length negotiations, and this Consent Judgment is in the public

interest.

NOW, THEREFORE, IT IS HEREBY ORDERED, ADJUDGED, AND

DECREED:
I. JURISDICTION AND VENUE
A. The Attorney General of the State of California is

authorized to commence actions under the Water Code in the name

of the People of the State of California at the request of the

Regional Board. (Wat. Code, §§ 13385, subd. (b) (2), (m) and
13386.) The Regional Board requested that the Attorney General
9
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commence a civil action pursuant to provisions of the Porter-
Cologne Water Quality Control Act. Water Code section 13385
authorizes actions in Superior Court to recover civil liability
for violations of the Porter-Cologne Water Quality Control Act
and section 13386 authorizes injunctive relief. The Regional
Board’s complaint states a cause of action upon which relief may
be granted against Santa Paula pursuant to Water Code sections
13376, 13377, 13385, and 13386. The Parties agree not to contest
the jurisdiction of the Court to enter and enforce this Consent
Judgment .

B. Venue is proper in the Superior Court of Ventura County
pursuant to Code of Civil Procedure sections 392, 395, and 395.5
and Water Code section 13361, subdivision (b). The Defendant
does business in Ventura County and the acts alleged occurred in
Ventura County.

II. BINDING EFFECT

A. This Consent Judgment applies to and is binding upon
the Regional Board, and upon Santa Paula and any of its
successors or other entities or persons otherwise bound by law or
contract, including without limitation, Santa Paula’s present
contractor, ECO Resources, Inc. Any transfer of ownership or
operation by Santa Paula of its SPWRF or New WRF or any element
thereof, to any other person must be conditioned upon the
transferee’s agreement to undertake the obligations required by
this Consent Judgment, as provided in a written agreement between
Santa Paula and the proposed transferee, enforceable by the
Regional Board as third-party beneficiary of such agreement. NO

10
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later than thirty (30) calendar days before transfer of

ownership, operation, or other interest in any part or element of

the SPWRF or New WRF owned or operated by Santa Paula, Santa
Paula shall give written notice of this Consent Judgment to any
successors in interest. Upon transfer of ownership, operation,
or other interest in the SPWRF or New WRF, Santa Paula shall
provide a copy of this Consent Judgment to any successor in
interest. Santa Paula shall provide the Regional Board written
notification of any successor in interest at least thirty (30)
calendar days before transfer. No transfer of ownership or
operation of the SPWRF or New WRF, whether in compliance with
this paragraph or otherwise, relieves Santa Paula of its
obligation to ensure that the terms of the Consent Judgment are
implemented.

B. Santa Paula shall provide a copy of this Consent
Judgment or make the Consent Judgment available to each
engineering firm, consulting firm, and contractor retained to
perform any activities required by this Consent Judgment, and
shall provide a copy to each engineering firm, consulting firm,
and contractor already retained for such purpose, no later than
thirty (30) days after the date of lodging of this Consent

Judgment.

Cs In any action to enforce this Consent Judgment, Santa
paula shall not raise as a defense the failure by any of its
officers, directors, employees, agents, Or contractors to take
any actions necessary to comply with the provisions of this

Consent Judgment.

11
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III. OBJECTIVES

The Parties’ purpose in entering this Consent Judgment is to
further the objectives of the Clean Water Act, including, but
without limitation, sections 101, 301, and 307 of the Clean Water
Act (33 U.S.C. §§ 1251, 1311, and 1317) and to further the
objectives of the Water Code. It is the express purpose of the
Parties that Santa Paula come into and remain in full compliance
with the Clean Water Act, the Water Code, Order No. 97-041 (NPDES
Permit No. CA0054224) and renewals or amendments to the NPDES
Permit including any TSO or CDO, its New WDR Permit (Order No.
R4-2007-0028), federal and state laws and regulations, and the
Basin Plan governing discharges from its SPWRF and New WRF.

IV. DEFINITIONS

Unless otherwise defined herein, terms used in this Consent
Judgment have the meanings given to those terms in the Clean
Water Act, and the regulations promulgated thereunder, in the
Water Code, in the NPDES Permit, and in the New WDR Permit.

The “Date of Lodging” means the date the Consent Judgment is
filed for lodging in Superior Court for the County of Ventura.

The “Date of Entry” means the date the Consent Judgment is
approved by the Court.

The “Parties” mean the Regional Board and Santa Paula.

The “SPWRF” means Santa Paula’s existing wastewater
reclamation facility.

The “New WRF” means Santa Paula’s new wastewater recycling
facility to be built in accordance with the schedule set forth in

this Consent Judgment.

12
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V. REMEDIAL ACTIONS

A. Santa_Paula shall undertake a program to attain and
thereafter maintain compliance with its NPDES Permit, its TSOs or
CDOs, its New WDR Permit, the Clean Water Act, and the Water Code
and shall achieve tertiary treatment as required by this Consent
Judgment . Santa Paula shall meet any additional requirements in
its New WDR Permit in accordance with the Water Code, the Basin
Plan, and applicable laws and regulations. Santa Paula’s program
must include the construction of its New WRF, in addition to
installation and operation of equipment at its New WRF that
achieves tertiary treatment by the dates set forth in Section V
(Remedial Actions) Paragraph B. The program must adequately
address projected future wastewater flows.

B. Santa Paula shall complete the planning, design,
construction, and operation of the New WRF necessary to attain
compliance with the following wastewater treatment requirements

in accordance with the following schedule:

Task Due Date
1. Certify EIR June 1, 2005
2; Award WRF design contract January 1, 2006
Plant Design
3. Start design of WRF March 1, 2006
4. Complete design of WRF April 15, 2008
5. Begin Construction of WRF July 15, 2008
6. Complete construction of Sept. 15, 2010
WRF
13
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7. Achieve full compliance with Dec. 15, 2010
the New WDR Permit, the Water
Code, the Basin Plan, and
any additional requirements
to protect groundwater
quality including tertiary
treatment
Ca If any other regulatory agency with jurisdiction over
Santa Paula’s facilities or operations fails to issue, renew or
modify a permit required for any part of the work required of
Santa Paula under this Consent Judgment, or delays the issuance,
renewal or modification of a permit required for any part of the
work required of Santa Paula under this Consent Judgment, Santa
Paula is not precluded from invoking the Dispute Resolution
procedures set forth in Section XII (Dispute Resolution) to
extend the affected schedules contained in Section V (Remedial

Actions) of this Consent Judgment.

VI. EFFLUENT LIMITS AND MONITORING REQUIREMENTS

A. Interim Effluent Limits

From the date of entry of this Consent Judgment to December
15, 2010, Santa Paula shall comply with the following Interim
Effluent Limits and requirements or such other additiocnal limits
as may be required by any TSO or amendment to the TSO, or any

other enforcement order, including a CDO:

Constituent Monthly Average Weekly Average Instantaneous
Maximum
BOD 45 mg/L 65 mg/L
960 lbs/day 1380 lbs/day

at least 65% removal

14
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Total Suspended 45 mg/L 65 mg/L
Solids 960 lbs/day 1380 lbs/day

at least 65% removal

Turbidity 44 NTU

Nitrate+Nitrite 14 mg/L

as Nitrogen 300 lbs/day

Total Residual 0.1 mg/L'

Chlorine

'Total residual chlorine concentration excursions of up to 0.3 mg/L, at the
point in treatment train immediately following dechlorination, shall not be
considered violations of this requirement provided the total duration of such
excursions do not exceed 15 minutes during any calendar day. Peaks in excess
of 0.3 mg/L lasting less than one minute shall not be considered a violation
of this requirement. Peak in excess of 0.3 mg/L but no more than 2 mg/L
lasting more than one minute but less than 15 minutes shall not be considered
a violation of this requirement provided the total residual chlorine
concentration of the receiving water is less than 0.1 mg/L after its discharge
at all times. The receiving water compliance point for the total residual
chlorine limit shall be immediately below the confluence where the treated

effluent and the storm drain enter the natural river.

15
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B. Interim Effluent Coliform Limits

Effluent shall meet at least the coliform bacteria limit for

receiving water as prescribed in the Basin Plan.

1. Geometric Mean Limits
a. E. coli density shall not exceed 126/100 ml.
b. Fecal coliform density shall not exceed
200/100 ml.
2 Single Sample Limits
a. E. coli density shall not exceed 235/100 ml.
b. Fecal coliform density shall not exceed
400/100 ml.

The geometric mean values should be calculated based on a
statistically sufficient number of samples (generally not less
than 5 samples equally spaced over a 30-day period). If any
single sample limits are exceeded, the Regional Board may require
repeat sampling on a daily basis until samples fall below the
single sample limit in order to determine the persistence of the
exceedance. When repeat sampling is required because of an
exceedance of any one single sample limit, values from all
samples collected during that 30-day period will be used to
calculate the geometric mean.

C. Effluent Limits and Monitoring Requirements

Except as otherwise provided in this Consent Judgment, from
the date of entry of this Consent Judgment until December 15,
2010, Santa Paula shall comply with all final effluent
limitations set forth in its NPDES permit. Except as otherwise
provided in this Consent Judgment, upon and after December 15,

16
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2010, Santa Paula shall comply with all final effluent
limitations, including technology based effluent limits,
monitoring and reporting requirements, and all other terms and
conditions of its New WDR Permit.

D. Reopener

This Consent Judgment is based upon Santa Paula’s decision
not to continue to discharge into surface waters after December
15, 2010. If Santa Paula discharges into surface waters after
December 15, 2010, a NPDES permit is required prior to discharge
and the Parties may seek to reopen this Consent Judgment to amend
the requirements set forth herein as necessary. Any reopening of
this Consent Judgment will not affect the construction schedule
of the New WRF.
VII. FUNDING

Santa Paula’s performance of the requirements of this
Consent Judgment is not conditioned upon the receipt of any
federal or state grant or loan funds. Santa Paula’s
nonperformance of any obligation under this Consent Judgment is
not excused by the failure to obtain or shortfall of any federal
or state grant or loan funds, or by the processing of any
applications for the same.

VIII. REPORTING

A. Following the entry of this Consent Judgment, and each
March 1lst and September 1lst thereafter, until expiration, as
provided in Section VIII (Reporting) Paragraph E, Santa Paula
shall submit to the Regional Board and the general public (via
Santa Paula’s website) a written report describing: 1) the status

17
STIPULATED CONSENT JUDGMENT AND FINAL ORDER




A W

S O 0 NN N W

11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

of projects required under Section V (Remedial Actions) of this
Consent Judgment; 2) the status of Santa Paula’s compliance and
any reasons for noncompliance with the requirements of Section V
(Remedial Actions) of this Consent Judgment; and 3) the work to
be performed pursuant to Section V (Remedial Actions) of this
Consent Judgment, during the following twelve (12) month period.
Notification pursuant to this Section of any anticipated delay
shall not, by itself, excuse the delay. The full report shall be
made available for inspection by any person at the offices of the
Regional Board and the office of Santa Paula.

B. Within forty-five (45) calendar days after the
submission of the September report required by Section VIII
(Reporting) Paragraph A, the Parties will meet at a time and
location set by Santa Paula, but agreed upon by the Regional
Board, to discuss and review the March and September reports.

€ Within fourteen (14) calendar days following the
deadline date of any requirement in Section V (Remedial Actions)
of this Consent Judgment, Santa Paula shall notify in writing the
Regional Board of Santa Paula’s status of compliance with said
requirement, unless such compliance has already been reported in
a report required by Section VIII (Reporting) Paragraph A.

Notice of noncompliance shall be governed by Section VIII
(Reporting) Paragraph A.

D. All reports submitted pursuant to this Consent Judgment

must be signed by a principal executive officer of the City of

Santa Paula or a duly authorized representative of that executive

18
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officer as specified by section 122.22(b) (2) of Title 40, Code of

Federal Regulations, and shall include the following statement:

I certify under penalty of law that this document and all
Exhibits were prepared under my direction or supervision in
accordance with a system designed to assure that gualified
personnel properly gather and evaluate the information
submitted. Based on my inquiry of the person or persons who
manage the system, or those persons directly responsible for
gathering the information, I certify that the information
submitted is, to the best of my knowledge and belief, true,
accurate, and complete. I am aware that there are
significant penalties for submitting false information,
including the possibility of fine and imprisonment for the
knowing submission of materially false information.

E. The requirements of Section VIII (Reporting)
Paragraphs A and B above shall automatically expire six (6)
months after Santa Paula certifies final compliance with all
provisions subject to stipulated penalties in Section IX
(Stipulated Penalties) of this Consent Judgment, absent notice of
objection by the Regional Board provided to Santa Paula in
writing, within forty-five (45) days of receipt of the
certification. 1In the event of an objection, the Parties will
meet and confer at a time and location to be set by Santa Paula,
but agreed upon by the Regional Board, in an effort to resolve
the objection(s). In addition, Santa Paula shall submit all
reports required by the Regional Board under its NPDES Permit and
associates TSOs.

IX. STIPULATED PENALTIES

A. Santa Paula shall pay the following stipulated
penalties, determined using section 13385, subdivisions (h) and

(1), of the Water Code, for noncompliance with any Interim

19
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Effluent Limitation contained in Section VI (Effluent Limits and
Monitoring Requirements) Paragraphs A and B of this Consent
Judgment :

Violation of Parameter Penalty

BOD, TSS, Turbity, Nitrate+Nitrite as
Nitrogen, Total Residual Chlorine
Monthly Average Limit $20,000/month
Monthly Averagei% Removal $20,000/month
Weekly Average Concentration Limit $5,000/week
Instantaneous Maximum $3,000/violation
Geometric Mean limit for E. Coli or $5,000/violation
Fecal Coliform
Any single sample limit for E. Coli or $3,000/violation
Fecal Coliform
B. Santa Paula shall pay the following stipulated
penalties for noncompliance with any requirement of Section V
(Remedial Actions) and any requirements of Section VIII

(Reporting) of this Consent Judgment:

Period of Failure to Comply Penalty

1 - 30 days $1,000/day per violation

31 - 60 days $3,000/day per violation

After 60 days $6,000/day per violation
C. Notwithstanding Section IX (Stipulated Penalties)

Paragraphs A and B above, if Santa Paula fails to attain full
compliance with its New WDR Permit, the Water Code, the Basin

plan, and any additional requirements to protect groundwater

20
STIPULATED CONSENT JUDGMENT AND FINAL ORDER




O© 0 N O w»n A~ W

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

quality including tertiary treatment by December 15, 2010, Santa
Paula shall pay a stipulated penalty in accordance with the
following schedule:

Period of Failure to Comply Penalty

1 - 30 days $2,000/day
31 - 60 days $5,000/day
After 60 days $10,000/day

Any penalty assessed pursuant to Section IX (Stipulated
Penalties) Paragraph C above shall be in addition to any other
penalty that may be assessed under Section IX (Stipulated
Penalties) Paragraphs A and B above.

D. The stipulated penalties herein shall be in addition to
other remedies or sanctions available to the Regional Board by
reason of Santa Paula’s failure to comply with the requirements
of this Consent Judgment, its NPDES Permit, the Clean Water Act,
the Water Code, or its New WDR Permit. The payment of stipulated
penalties shall not alter in any way Santa Paula’s obligation to
complete the performance of all activities required under this
Consent Judgment.

E. Santa Paula shall pay any stipulated penalties by the
thirtieth (30"") day of the month following receipt of a letter
from the Regional Board demanding payment. Santa Paula shall pay
any stipulated penalties by certified or cashier’s check to the
State Water Pollution Cleanup and Abatement Account (Wat. Code, §
13385, subd. (n)). Concurrently with the payment, Santa Paula
shall fax notice of payment to the person designated as the
contact on the State Water Pollution Cleanup and Abatement
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Account, and shall send notice of payment to the Regional Board,
at the addresses listed in Section XVIII (Form of Notice) of this
Consent Judgment. The notice of payment shall identify: (1) the
date and amount of money paid; (2) this case by caption and
judicial docket number; (3) this Consent Judgment (including date
of entry); and (4) a description of the reason for the payment
(including Section numbers of this Consent Judgment that are most
relevant to the payment) .

X. FORCE MAJEURE

A. A “force majeure event” is any event beyond the control
of Santa Paula, its contractors, or any entity controlled by
Santa Paula that delays the performance of any obligation under
this Consent Judgment despite Santa Paula’s best efforts to
fulfill the obligation.

wBest efforts” includes anticipating reasonably foreseeable
force majeure events and taking appropriate preventive actions
before a force majeure event occurs. “Best efforts” also
includes addressing the effects of any force majeure event: (a)
as it is occurring and, (b) after it has occurred to prevent or
minimize any resulting delay to the extent reasonably
practicable. “Force majeure event” does not include Santa
paula’s financial inability to perform any obligation under this
Consent Judgment.

If any event occurs that Santa Paula believes is or will
become a force majeure event, Santa Paula shall immediately
notify the Regional Board of it by telephone, and shall notify in
writing the Court and the Regional Board within fifteen (15)
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calendar days of the date on which Santa Paula first knew or
should have known, by exercise of due diligence, of the event.
The notice shall specifically reference this Section of the
Consent Judgment and describe in detail the anticipated length of
time the event and its effects may persist, the precise cause or
causes of the event, the measures taken or to be taken by Santa
Paula to prevent or minimize the event and its effects as well as
to prevent future events and their effects, and the timetable by
which those measures will be implemented. Failure by Santa Paula
to comply with the notice requirements of this Paragraph shall
constitute a waiver of Santa Paula’s right to obtain an extension
of time to perform its obligations under Section X (Force
Majeure) Paragraph B based on such incident.

B. If the Regional Board agrees that a delay in Santa
Paula’s performance of any obligation under this Consent Judgment
has been caused by a force majeure event, the time for
performance of the affected obligation shall be extended for a
period not to exceed the actual delay in performance resulting
from such circumstance. In addition, stipulated penalties shall
not be due for the extension period of said delay. The Executive
Officer shall notify Santa Paula of the Regional Board’'s
agreement or disagreement with Santa Paula’s claim of a force
majeure event within forty-five (45) calendar days of receipt of
Santa Paula’s notice under Section X (Force Majeure) Paragraph A.
If the Regional Board does not so agree, Or does not notify Santa
paula of its decision within forty-five (45) calendar days, Santa
Paula may submit the matter to the Court for resolution pursuant
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to Section XII (Dispute Resolution) of this Consent Judgment. 1In
any such dispute, Santa Paula bears the burden of proving, by a
preponderance of the evidence, that each claimed force majeure
event is a force majeure event; that Santa Paula gave the notice
required by this Section; that the force majeure event caused any
delay Santa Paula’s claims was attributable to that event; and
that Santa Paula exercised best efforts to prevent or minimize
any delay caused by the event.

C. Unanticipated or increased costs or expenses associated
with the implementation of this Consent Judgment, changed
financial circumstances, or technical infeasibility of meeting
effluent limitations shall not, in any event, serve as a basis
for changes in this Consent Judgment, force majeure events, oOr
extensions of time under this Consent Judgment.

D. An extension of one compliance date based on a
particular incident shall not necessarily result in an extension
of a subsequent compliance date or dates. Santa Paula must make
an individual showing of proof regarding each delayed incremental
step or other requirement for which an extension is sought.

E. Where the Regional Board agrees to an extension of
time, the appropriate modification shall be made pursuant to
Section XX (Modification) of this Consent Judgment.

XI. CIVIL PENALTIES, COSTS, AND SUPPLEMENTAL

ENVIRONMENTAL PROJECT

A. Santa Paula is in violation of Water Code section
13376 for exceedances of effluent limits set forth in its NPDES
Permit and associated TSOs during the period of January 1, 2000
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through March 31, 2007. On December 15, 2003, the Executive
Officer issued a TSO that provided interim 1limits and
requirements for the discharge from the SPWRF. Since December 15,
2003, there have been a significantly reduced number of
exceedances of the interim limits. On October 13, 2004, the
Executive Officer issued TSO No. R4-2004-0149. On April 5, 2005,
the Executive Officer issued TSO Amendment No. R4-2005-019
extending the expiration date of TSO No. R4-2004-0149 to October
6, 2005. On October 7, 2005, the Executive Officer issued TSO
Amendment No. R4-2005-0064 and on October 6, 2006, the Executive
Officer issued TSO R4-2006-0090, due to expire on October 6,
2007. During the period of January 1, 2000 through March 31,
2007, Santa Paula has reported 2,821 violations of its NPDES
Permit and 68 violations of its TSOs.

B. From 1939 to the early 1980s, Santa Paula improved its
SPWRF and increased its treatment capacity from 1.0 mgd to the
current approximate 2.55 mgd. The last major improvements to the
SPWRF in the 1980s were designed to meet the then-imposed
requirements, somewhat above the secondary treatment
requirements. However, when Santa Paula engaged an environmental
engineering firm in April 1997 to study the currently-needed
improvements, the final report indicated that the SPWRF could not
provide the means to meet more stringent effluent limits for BOD,
TSS, and turbidity set forth in the NPDES Permit. To achieve
compliance with the NPDES Permit limits, several alternatives
including plant upgrades and building a new plant have been
proposed and evaluated. Santa Paula has voluntarily submitted an
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accelerated schedule to build a New WRF and have it operating by
December 15, 2010.

C. Santa Paula’s inability to meet the effluent
limitations in its NPDES permit and associated TSOs has resulted
in a potential mandatory minimum penalty assessment pursuant to
Water Code section 13385 in excess of $8,667,000 as of March 31,
2007 that could bankrupt Santa Paula or seriously jeopardize
funds for construction of the New WRF. Santa Paula, with a
population of less than 30,000 people, has the lowest household
income in Ventura County and is one of the poorest communities in
the state of California. 1In anticipation of constructing the New
WRF, Santa Paula has already increased its sewer rates by more
than 187% since 2002. These rate increases occurred on February
1, 2002 (31%); July 1, 2002 (10%); July 1, 2003 (18%); July 1,
2004 (25%); August 1, 2005 (33%); and July 1, 2006 (33%). A
further significant and unprecedented increase in sewage rates
would create an extreme hardship on Santa Paula’s residents. The
Regional Board would, in this unique instance only, prefer to
pursue a judicial consent judgment and final order that allows a
significant portion of Santa Paula’s penalty to be directed to
the construction of a modern, advanced treatment plant. Santa
Paula has proposed this accelerated time schedule for
construction of the New WRF with a 4.2 mgd design capacity and
plans to expend approximately fifty-nine million dollars
($59,000,000) on the treatment plant and percolation ponds. In
addition, Santa Paula will expend at least $50,000 in a separate
supplemental environmental project that has been submitted and
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approved by staff of the Regional Board to benefit the local
environment in Ventura County. The Regional Board has determined
that this combined approach is in the public interest because of
the extraordinary and unique aspects of this case and is directly
related to the violations alleged in the Complaint.

D. Santa Paula shall pay a civil penalty in the amount of
$350,000 in full satisfaction of the claims for civil penalties
raised in this action based upon Santa Paula’s violations of its
NPDES Permit as set forth in the Complaint filed herein through
the date of lodging this Consent Judgment. Payment shall be made
within thirty (30) calendar days after the entry of this Judgment
by certified or cashier’s check made payable to the State Water
Pollution Cleanup and Abatement Account (Wat. Code, § 13385,
subd. (n)). Concurrently with the payment, Santa Paula shall fax
notice of payment to the person designated as the contact on the
State Water Pollution Cleanup and Abatement Account, and shall
send notice of payment to the Regional Board, at the addresses
listed in Section XVIII (Form of Notice) of this Consent
Judgment . The notice of payment shall identify: (1) the date
and amount of money paid; (2) this case by caption and judicial
docket number; (3) this Consent Judgment (including date of
entry); and (4) a description of the reason for the payment
(including Section numbers of this Consent Judgment that are most
relevant to the payment) .

E. Reimbursement of Costs and Attorneys’ Fees

Santa Paula shall pay attorneys’ fees under Code of Civil
Procedure section 1021.8, payable to the Department of Justice,
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in the amount of $ 65,573 in the same manner of payment with the
same information as set forth in Section XI Paragraph D with any
additional specific instructions regarding the specific account
to which it should be deposited or to whom it is payable to be
provided by the Office of the Attorney General and shall pay
Regional Board staff costs in the amount of $ 11,900 to the State
Water Pollution Cleanup and Abatement Account as set forth above.

XII. DISPUTE RESOLUTION

A. Any dispute that arises under or with respect to this
Consent Judgment shall in the first instance be the subject of
informal negotiations between the Parties. The period for
informal negotiations shall not exceed thirty (30) calendar days
from the time the dispute arises, unless it is modified by a
written agreement of the Parties. The dispute shall be
considered to have arisen when one party sends the other party a
written Notice of Dispute.

B. In the event that the Parties cannot resolve a dispute
by informal negotiations under the preceding Paragraph, the
position advanced by the Regional Board shall be considered
binding unless, within twenty (20) calendar days after the
conclusion of the infofmal negotiation period, Santa Paula serves
on the Regional Board and files a Petition with the Court for
resolution of the dispute. The Petition shall include a written
Statement of Position on the matter in dispute, including, but
not limited to, any factual data, analysis or opinion supporting
that position, and any supporting documentation relied upon by
Santa Paula. The Petition shall also include the efforts made by
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the Parties to resolve it, Santa Paula’s proposal for its
resolution, the relief requested, and the schedule, if any,
within which the dispute must be resolved to ensure orderly
implementation of this Consent Judgment. The Regional Board

shall have sixty (60) calendar days to file a response including
a Statement of Position, including, but not limited to, any
factual data, analysis, or opinion supporting that position and
all supporting documentation relied upon by the Regional Board.
In any such dispute, Santa Paula shall have the burden of proving
that the Regional Board’s proposal is inconsistent with the
terms, conditions, requirements and objectives of this Consent
Judgment, and that Santa Paula’s position will achieve compliance
with the terms and conditions of its NPDES Permit, its New WDR
Permit, the Clean Water Act, and the Water Code in a reasonable,
expeditious manner.

Both Santa Paula and the Regional Board shall indicate in
their Statement of Position whether the informal dispute
resolution should proceed.

C. In proceedings on any dispute governed by this Section,
the Court shall determine what standard of review to apply, as
provided by applicable law.

D. The invocation of dispute resolution procedures under
this Section shall not, by itself, extend, postpone, or affect in
any way any obligation of Santa Paula under this Consent
Judgment, unless and until final resolution of the dispute so

provides and the Court grants such an order.
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E. Stipulated penalties with respect to the disputed

matter shall continue to accrue but payment shall be stayed

pending resolution of the dispute unless final resolution of the

dispute by the Court provides otherwise. Notwithstanding the

stay of payment, stipulated penalties shall accrue from the first

day of noncompliance with any applicable provision of this

Consent Judgment.

XIII. RIGHT OF ENTRY

A. The Regional Board, or their representatives,

contractors, consultants, and attorneys, may enter any facility

covered by this Consent Judgment, at all times, upon proper

presentation of credentials to the manager or managers of the

facility or, in the manager’s absence, to the highest ranking

employee present on the premises, for the purposes of:

1.

monitoring the progress of activities required by
this Consent Judgment;

verifying any data or information submitted to the
Regional Board in accordance with the terms of the
Consent Judgment;

obtaining samples, and, upon request, splits of
any samples taken by Santa Paula or its
consultants or contractors;

assessing Santa Paula’s compliance with this
Consent Judgment; and

inspecting and reviewing any records required to

be kept under the terms and conditions of this

30
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Consent Judgment or any NPDES permit and the Clean
Water Act.

B, Termination of this Consent Judgment shall not affect
the rights of the Regional Board to enter any such facility
pursuant to the Clean Water Act, the NPDES Permit, or any other
authority.

g This Consent Judgment in no way limits or affects any
right of entry and inspection, or any right to obtain
information, held by the Regional Board pursuant to applicable
federal or state laws, regulations, or permits, nor does it limit
or affect any duty or obligation of Santa Paula to maintain
records or information imposed by applicable federal or state
laws, regulations, or permits.

XIV. NOT A PERMIT

This Consent Judgment is not and shall not be interpreted to
be a permit, or a modification of an existing permit, issued
pursuant to section 402 of the Clean Water Act (33 U.S.C. §
1342), or applicable Water Code sections, including Water Code
section 13377, nor shall it in any way relieve Santa Paula of its
obligation to obtain a permit and comply with the requirements of
a permit or with any other applicable federal or state law, or
regulation. Any new permit, or modification of existing permits,
must be complied with in accordance with applicable federal and
state laws and regulations. The pendency or outcome of any
proceeding concerning the issuance, reissuance, or modification

of an NPDES or WDR permit shall neither affect nor postpone Santa
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Paula’s duties and liabilities as set forth in this Consent

Judgment.

XV. FAILURE OF COMPLIANCE

The Regional Board does not, by consenting to the entry of
this Consent Judgment, warrant or aver in any manner that Santa
Paula’s complete compliance with this Consent Judgment will
result in compliance with its NPDES or New WDR Permit, the Clean
Water Act, or the Water Code. Notwithstanding the Regional
Board’s review and/or approval of any plans formulated pursuant
to this Consent Judgment, Santa Paula shall remain solely
responsible for compliance with the terms of the Clean Water Act,
the Water Code, this Consent Judgment, and_its NPDES and WDR
Permits.

XVI. NON WAIVER PROVISIONS

A. This Consent Judgment in no way affects or relieves
Santa Paula of responsibility to comply with any federal, state,
local law, regulation, or its NPDES Permit as modified by a TSO,
its New WDR permit, or otherwise. Nothing contained in this
Consent Judgment shall be construed to prevent or limit the
rights of the Regional Board to obtain penalties or injunctive
relief under the Clean Water Act, or other federal or state
statutes, or regulations except as expressly specified herein.

B. The Parties agree that Santa Paula is responsible for
achieving and maintaining complete compliance with all applicable
federal and state laws, regulations, permits, and waste discharge
requirements, and that compliance with this Consent Judgment
shall be no defense to any actions commenced by the Regional
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Board pursuant to said laws, regulations, permits or waste
discharge requirements.

C.‘ This Consent Judgment does not limit or affect the
rights of Santa Paula or the Regional Board as against any third
parties, nor does it limit the rights of third parties against
Santa Paula.

D. The Regional Board reserves all legal and equitable
remedies available to enforce the provisions of this Consent
Judgment.

XVII. COSTS OF SUIT

Santa Paula shall bear its own costs and attorneys’ fees in
this action. Should Santa Paula subsequently be determined to
have violated the terms or conditions of this Consent Judgment,
Santa Paula shall be liable to the Regional Board for any costs
and attorneys’ fees incurred by the Regional Board in any
successful enforcement actions against Santa Paula for
noncompliance with this Consent Judgment.

XVIII. FORM OF NOTICE

A. Except as specified otherwise, when written
notification to or communication with the Regional Board or Santa
Paula is required by this Consent Judgment, it shall be addressed

as follows:

As to the Regional Board:

Marilyn H. Levin

Deputy Attorney General

Office of the Attorney General
300 S. Spring Street, Suite 500
Los Angeles, California 90013
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Jennifer L. Fordyce

Staff Counsel

State Water Resources Control Board
Office of Chief Counsel

1001 “I” Street, 22" Floor
Sacramento, California 95814

Deborah J. Smith

Interim Executive Officer

California Regional Water Quality Control
Board, Los Angeles Region

320 W. 4" Street, Suite 200

Los Angles, California 90013

As to the City of Santa Paula:

Wally Bobkiewicz

City Manager

City of Santa Paula
P.0O. Box 569

Santa Paula, CA 93061

Karl H. Berger

City Attorney

Jenkins & Hogin, LLP

Manhattan Towers

1230 Rosecrans Avenue, Suite 110
Manhattan Beach, CA 90266

B. Notifications to or communications with the Parties
shall be deemed submitted on the date they are postmarked and
sent by certified mail, return receipt requested. Should any
party wish to modify its designation of person to receive notice,
it shall notify in writing the other party and the Clerk of the
Court.

XIX. PUBLIC COMMENT

The Parties agree and acknowledge that final approval and
entry of this Consent Judgment are subject to the requirements of

notice and comment pursuant to federal and state requirements.
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Section 123.27(d) (2) of Title 40, Code of Federal Regulations,
provides that notice of the proposed settlement be given to the
public and that the public shall have at least thirty (30) days
after the notice to submit comments on the proposal. The
Regional Board will publish notice in a newspaper and on the
Regional Board website. The Regional Board reserves the right to
withdraw or withhold its consent if the comments received
disclose information or considerations that indicate that the
Consent Judgment is inappropriate, improper, or inadequate.
Santa Paula agrees not td withdraw from, oppose entry of, or to
challenge any provision of this Consent Judgment, unless the
Regional Board notifies Santa Paula in writing that it no longer
supports entry of the Consent Judgment.

XX. MODIFICATION

Santa Paula shall have the right to seek a modification from
the Regional Board of any provision of this Consent Judgment .
Upon written request of Santa Paula, the Regional Board agrees to
review, in good faith, a request of Santa Paula to modify this
Consent Judgment. The Regional Board'’s decision to disapprove a
modification of this Consent Judgment is not subject to Dispute
Resolution procedures set forth in Section XII (Dispute
Resolution) above.

This Consent Judgment shall not be amended or modified
except by the written consent of the Parties or the Court. Any
material modifications of this Consent Judgment by the Parties
shall be in writing and approved by the Court before being deemed
effective. However, minor modifications that the Parties

35
STIPULATED CONSENT JUDGMENT AND FINAL ORDER




S O 0 NN N B WD

[N N NS I S N N 2 I ST S R S e e
I & &G R AN =S ®» 9o R ® 0 =~ o

determine and agree do not significantly alter the remedial
action to be conducted by Santa Paula can be made by the Parties,
provided such changes are agreed upon in writing by the Regional
Board and Santa Paula.

XXI. CONTINUING JURISDICTION OF THE COURT

The Court shall retain jurisdiction to enforce the terms and
conditions of this Consent Judgment and to resolve disputes

arising hereunder.

XXII. TERMINATION

| A. This Consent Judgment may be terminated when Santa
Paula has completed all construction activities and achieved
compliance for twelve (12) consecutive months with the
requirements set forth in this Consent Judgment (including
tertiary treatment) and including its NPDES Permit, its TSO, and
its New WDR Permit, and any amendments thereto, and has made all
payments required by this Consent Judgment. To initiate
termination of this Consent Judgment, Santa Paula shall certify
in writing such completion and compliance to the Regional Board.

B. If the Regional Board disputes Santa Paula’s

certification, in writing and within forty-five (45) calendar
days of receiving such certification of completion and compliance
from Santa Paula, Santa Paula may proceed only under the dispute
resolution provisions of this Consent Judgment, and the Consent
Judgment shall remain in effect pending resolution of the dispute
by the Parties or the Court. If the Regional Board agrees that
this Consent Judgment may be terminated, this Consent Judgment
shall terminate upon joint notice to the Court by the Parties
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that the provisions of this Section have been complied with and
that the Parties agree that the Consent Judgment may be
terminated.

XXIII. SIGNATORIES/SERVICE

A. The representatives signing this document on behalf of
the Regional Board and Santa Paula all certify that they are
authorized to enter into the terms and conditions of this Consent
Judgment and to execute and bind legally the parties they
represent.

B. Santa Paula shall identify on the attached signature
page the name and address of an agent who is authorized to accept
service of process on behalf of Santa Paula with respect to all
matters arising under or relating to this Consent Judgment.

Santa Paula hereby agrees to accept service in that manner and to
waive the formal service requirements set forth in state and
local laws and any applicable local rules of Court, including,

but not limited to, service of summons.

IT IS HEREBY ORDERED:

Entered this day of , 2007.

Judge of the Superior Court of Ventura County
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THE UNDERSIGNED PARTY enters into this Consent Judgment in the

matter of People of the State of California, ex rel. California

Regional Water Quality Control Board, Los Angeles Region v. City

of Santa Paula, Santa Paula Wastewater Reclamation Facility:

FOR THE PEOPLE OF THE STATE OF CALIFORNIA, ex rel. CALIFORNIA
REGIONAL WATER QUALITY CONTROL BOARD, LOS ANGELES REGION

ju/7 ?,5.’ 2007
DEBORAH J! SMITH Dated
Interim Executive Officer
California Regional Water Quality
Control Board, Los Angeles Region
320 W. 4™ Street, Suite 200
Los Angles, California 90013

APPROVED AS TO FORM:

il W Gty o, 2007

MARILYN H. LEVIN

Deputy Attorney General

300 South Spring Street

11*" Floor, North Tower

Los Angles, California 90013

Attorney for Plaintiff People of the
State of California, ex rel. California
Regional Water Quality Control Board,
Los Angeles Region
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THE UNDERSIGNED PARTY enters into this Consent Judgment in the

matter of People of the State of California, ex rel. California

Regional Water Quality Control Board, Los Angeles Region v. City

of Santa Paula, Santa Paula Wastewater Reclamation Facility:.

FOR THE CITY OF SANTA PAULA:

City Manager
City of Santa Paula
P.O. Box 569

Santa Paula, CA 93061

APPROVED AS TO/FO

G W 25 207

, LLP

rs

s Avenue, Suite 110
each, CA 90266

KARL H. BERGER ,
City Attorney//
Jenkins & Hogi
Manhattan T
1230 Rosec
Manhattan

Agent Authorized to Accept Service on Behalf of Above signed

Party:
Name (print): Josie G. Herrera
Title: City Clerk
Address: City of Santa Paula
P.O. Box 569
Santa Paula, CA 93601
Phone Number: (805) 933-4208
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